EGEE/LCG EXTERNAL TIME LINE:

Feb-04: LCG - LCG-2 release: principle service for LHC data challenges

Sep-04: MSA1.1, "Initial pilot grid operational (existing middleware)"

Dec-04: MNA1.1, "Successful completion of first review"

Dec-04: LCG - Computing Models established for LHC experiments.

Mar-05: DJRA1.3, "Release-1 Software and associated documentation.

May-05: MAS1.3  "First full production Grid based on EGEE middleware...

Jun-05: LCG - Phase-2 LCG TDR complete.

Sep-05: MNA1.2  " Successful completion of second review"

Dec-05: DJRA1.6  "Release-2 Software and associated documentation"

Mar-06: MSA1.5  "Second generation production service...

Mar-06: MNA1.3  "Successful completion of third and final review"

Dec-06: LCG - Phase-2 service in production.

The related deliverables for the individual EGEE areas(lead partner

noted in brackets) follow:

SA1:

Jun-04, DSA1.1, "Detailed execution plan for first 15 months" (CERN)

Sep-04, DSA1.2, "Release notes for initial pilot Grid" (INFN)

Dec-04, DSA1.3, "Accounting and reporting web site available"  (CCLRC)

Mar-05, DSA1.4, "Assessment of initial infrastructure + planning (INFN)

May-05, DSA1.5, "First release of infrastructure planning book" (CERN)

May-05, DSA1.6, "Release notes on full production grid ops" (CCLRC)

Jan-06, DSA1.7, "Update of infrastructure planning book" (CERN)

Mar-06, DSA1.8, "Assessment of production infrastructure.... (IN2P3)

Mar-06, DSA1.9, "Release notes for expanded production grid... (INFN)

JRA1:

Jun-04, DJRA1.1, "Release-1 architecture and planning (CERN)

Aug-04, DJRA1.2, "Release-1 desgin of grid services  (CERN)

Mar-05, DJRA1.3, "Release-1 software and associated docs (CERN)

May-05, DJRA1.4, "Release-2 architecture and planning (CERN)

Jun-05, DJRA1.5, "Release-2 design of grid services (CERN)

Dec-05, DJRA1.6, "Release-3 software and associated docs (CERN)

Mar-06, DJRA1.7, "Final report on middleware re-engineering (CERN)

JRA4:

Sep-04, DJRA4.1, "Spec of interfaces for bandwidth reservation (UCL)

Dec-04, DJRA4.2, "Defined interfaces for network measurements (UCL)

Sep-05, DJRA4.3, "Report on IPv6 usage for EGEE Grid (UCL)

Dec-05, DJRA4.4, "Single-domain bandwidth reservation service"(UCL)

Dec-05, DJRA4.5, "Network performance info supply service to RB"(UCL)

Mar-06, DJRA4.6, "Report on bandwidth allocation and reservation"(UCL)

Mar-06, DJRA4.7, "Report on network monitoring"(UCL)

